

Nicaragua - Property Regularization

Report generated on: March 8, 2018

Visit our data catalog at: <https://data.mcc.gov/evaluations/index.php>

Overview

Identification

COUNTRY

Nicaragua

EVALUATION TITLE

Property Regularization

EVALUATION TYPE

Independent Evaluation

ID NUMBER

DDI-MCC-NIC-LAND-2014-v1

Overview

ABSTRACT

The focus of this performance evaluation was whether or not the Project's program logic was sound and successful and had the intended benefits related to generating economic growth. The evaluation sought to determine if the Project did what it was designed to do, and whether it had unintended benefits. This Performance Evaluation employed qualitative methods to assess the degree to which activities were undertaken and implemented; the achievement of outputs, outcomes and impacts; and prospects for sustainability.

EVALUATION METHODOLOGY

Ex-Post

KIND OF DATA

Other

TOPICS

Topic	Vocabulary	URI
Land	MCC Sector	

KEYWORDS

Nicaragua, ex-post evaluation, Land, property regularization

Coverage

GEOGRAPHIC COVERAGE

Nicaragua

Producers and Sponsors

PRIMARY INVESTIGATOR(S)

Name	Affiliation
Michael Ketover	Independent evaluator

FUNDING

Name	Abbreviation	Role
Millennium Challenge Corporation	MCC	

Metadata Production

METADATA PRODUCED BY

Name	Abbreviation	Affiliation	Role
Millennium Challenge Corporation	MCC		Review of Metadata

DATE OF METADATA PRODUCTION

2014-09

DDI DOCUMENT VERSION

Version 1 (2014-10-1)

DDI DOCUMENT ID

DDI-MCC-NIC-LAND-2014-v1

MCC Compact and Program

COMPACT OR THRESHOLD

Nicaragua Compact

MCC SECTOR

Land (Land)

PROGRAM LOGIC

The Property Regularization Project began in May 2006 and was suspended in November 2008. The Project included 6 activities for a total of \$26.4 million. The Project expended \$7.2 million prior to termination. The objective of the Property Regularization Project was to increase investment and income by strengthening property rights in Leon. As part of the Compact between the Millennium Challenge Corporation and the Government of Nicaragua, the objectives were to: (i) increase the level and value of investment on land; (ii) increase access to land; (iii) reduce the costs associated with acquiring land user rights; and (iv) resolve and prevent conflicts over land.

Sampling

No content available

Questionnaires

No content available

Data Collection

Data Collection Dates

Start	End	Cycle
-------	-----	-------

Data Processing

No content available

Data Appraisal

No content available